

Americans with Disabilities Act Transition Plan Barrier Removal Database Project Listed by Type

PROJECT TYPE	Parking Lot Projects								
	Priorities	Type	1	Program	na	Use	1	Severity	na
Description	New Parking Lots and restriping / regradeing existing lots. Path-of-Travel Map http://www.afd.calpoly.edu/facilities/accessibility/Transition_Plan_Campus_Map.pdf								
Project List Status	All anticipated projects will be listed in the project list, project list incomplete.								

Parking Projects		 = To Be Determined	Facility Space Responsibility Complete?		
<small>Parking Lot Projects</small>	Building 36 Parking	PAR----		Parking	Yes
<small>Parking Lot Projects</small>	Building 70, Facilities, Downstairs Parking	PAR----		Parking	Yes
<small>Parking Lot Projects</small>	Building 70, Facilities, Upstairs Parking	PAR----		Parking	Yes
<small>Parking Lot Projects</small>	H-10 Additional Parking	PAR----		Parking	Yes
<small>Parking Lot Projects</small>	H-11 Additional Parking	PAR----		Parking	Yes
<small>Parking Lot Projects</small>	H-4 Additional Parking	PAR----		Parking	Yes
<small>Parking Lot Projects</small>	Student Services (Bldg#124) Additional Parking	PAR----		Parking	Yes
<small>Parking Lot Projects</small>	Alumni Center, University House Parking (#28/51)	PAR----		Parking	No

Housing Projects		 = To Be Determined	Facility Space Responsibility Complete?		
<small>Parking Lot Projects</small>	Housing Parking Phase I	HOS----		Housing	Yes
<small>Parking Lot Projects</small>	Housing Parking Phase II	HOS----		Housing	No

PROJECT TYPE **New Parking Via New Capital Projects**

Priorities	Type 1	Program na	Use 1	Severity na
-------------------	---------------	-------------------	--------------	--------------------

Description Parking stock increases as a result of post 1990 capital projects

Path-of-Travel Map

http://www.afd.calpoly.edu/facilities/accessibility/Transition_Plan_Campus_Map.pdf

Project List Status Only completed projects will be listed in the project list, project list incomplete.

State Projects = To Be Determined **Facility Space Responsibility Complete?**

New Parking Via New Capital Projects

Spanos Stadium (Bldg#61) Additional Parking	061-0--		State	Yes
---	---------	--	-------	-----

New Parking Via New Capital Projects

H-2 Additional Parking, Engineering Quad	197-0--		State	Yes
--	---------	--	-------	-----

Parking Projects = To Be Determined **Facility Space Responsibility Complete?**

New Parking Via New Capital Projects

Grand Avenue Parking Structure (Bldg#130)	130-0--		Parking	Yes
---	---------	--	---------	-----

New Parking Via New Capital Projects

Village Drive Parking Structure (Bldg#271)	271-0--		Parking	Yes
--	---------	--	---------	-----

New Parking Via New Capital Projects

Canyon Circle Parking Structure (Bldg#371)	371-0--		Parking	Yes
--	---------	--	---------	-----

PROJECT TYPE **Upgrade Parking Stock.**

Priorities	Type 1	Program 3	Use 1	Severity 3
-------------------	---------------	------------------	--------------	-------------------

Description Improve or relocate parking projects identified as 'poor' on Path-of-Travel map.

Path-of-Travel Map

http://www.afd.calpoly.edu/facilities/accessibility/Transition_Plan_Campus_Map.pdf

Project List Status All anticipated projects will be listed in the project list, project list incomplete.

Parking Projects = To Be Determined **Facility Space Responsibility Complete?**

Upgrade Parking Stock.

Upgrade Parking Stock Phase I	PAR----		Parking	No
-------------------------------	---------	--	---------	----

PROJECT TYPE**Ramps, Curb Cuts, Paths****Priorities****Type** 1**Program** na**Use** 1**Severity** na**Description** Campus-wide exterior Path-of-Travel network improvements.

Map of Path Projects

http://www.afd.calpoly.edu/facilities/accessibility/Path_Projects.pdf

Path-of-Travel Map

http://www.afd.calpoly.edu/facilities/accessibility/Transition_Plan_Campus_Map.pdf**Project List Status** All anticipated projects will be listed in the project list, project list incomplete.**State Projects**

= To Be Determined

Facility Space Responsibility Complete?

Ramps, Curb Cuts, Paths

Building 124, Student Services Access

PAT----

State

Yes

Ramps, Curb Cuts, Paths

Building 3, Business Access

PAT----

State

Yes

Ramps, Curb Cuts, Paths

Building 8, 36 & 58 Access to North Perimeter

PAT----

State

Yes

Ramps, Curb Cuts, Paths

Buildings 52 & 65 Connection

PAT----

State

Yes

Ramps, Curb Cuts, Paths

California / North Perimeter Connection

PAT----

State

Yes

Ramps, Curb Cuts, Paths

Children's Center Play Yard Access

PAT----

State

Yes

Ramps, Curb Cuts, Paths

Curb Cuts, Phase I

PAT----

State

Yes

Ramps, Curb Cuts, Paths

Dexter Lawn / North Cuesta Connection

PAT----

State

Yes

Ramps, Curb Cuts, Paths

Dexter Lawn / South Perimeter Connection

PAT----

State

Yes

Ramps, Curb Cuts, Paths

Dexter Lawn Step Removal

PAT----

State

Yes

Ramps, Curb Cuts, Paths

Exterior Protruding Object Hazard Mitigation

PAT----

State

Yes

Ramps, Curb Cuts, Paths

Exterior Stair Tread & Handrail Improvements

PAT----

State

Yes

Ramps, Curb Cuts, Paths

North Mountain Path

PAT----

State

Yes

Ramps, Curb Cuts, Paths

Path East of Mott Gym (#42)

PAT----

State

Yes

Ramps, Curb Cuts, Paths

Building 116, 117 Access Improvements

PAT----

State

No

Ramps, Curb Cuts, Paths

Building 15, Corp Administration Ramp Improvements

PAT----

State

No

Ramps, Curb Cuts, Paths

Building 28, Alumni Center Access

PAT----

State

No

Ramps, Curb Cuts, Paths

Buildings 33 & 47 Ramp Connection Repair

PAT----

State

No

Ramps, Curb Cuts, Paths

Cerro Vista / Campus Connection

PAT----

State

No

ASI Projects

= To Be Determined

Facility Space Responsibility Complete?

Ramps, Curb Cuts, Paths

University Union Plaza Renovation

065-0--

ASI

Yes

Corporation Projects

= To Be Determined

Facility Space Responsibility Complete?

Ramps, Curb Cuts, Paths

Vista Grande Ramp Improvements	112-0--		Corporation	Yes
--------------------------------	---------	--	-------------	-----

Ramps, Curb Cuts, Paths

Dining Complex Southwest Corner Improvements	019-0--		Corporation	No
--	---------	--	-------------	----

Housing Projects

= To Be Determined

Facility Space Responsibility Complete?

Ramps, Curb Cuts, Paths

Sierra Madre Access form Grand Ave	113-0--		Housing	No
------------------------------------	---------	--	---------	----

Ramps, Curb Cuts, Paths

Yosemite Access from Grand Ave	114-0--		Housing	No
--------------------------------	---------	--	---------	----

Health Center Projects

= To Be Determined

Facility Space Responsibility Complete?

Ramps, Curb Cuts, Paths

Health Center (#27) downstairs Access Improvement	027-0-L		Health Center	No
---	---------	--	---------------	----

PROJECT TYPE**Building Entry Improvements**

Priorities	Type	1	Program	na	Use	na	Severity	na
------------	------	---	---------	----	-----	----	----------	----

Description Doors & thresholds improvements. Also ramps immediately adjoining an entry.**Project List Status** All anticipated projects will be listed in the project list, project list incomplete.**State Projects**

= To Be Determined

Facility Space Responsibility Complete?

Building Entry Improvements

Building 12, Air Conditioning Access Ramp	012-0--		State	Yes
---	---------	--	-------	-----

Building Entry Improvements

Building 40, Engineering South Access	040-0--		State	Yes
---------------------------------------	---------	--	-------	-----

Building Entry Improvements

Building 46, Old Natatorium Access	046-0--		State	Yes
------------------------------------	---------	--	-------	-----

Building Entry Improvements

University House Patio/Building Access	051-0--		State	Yes
--	---------	--	-------	-----

Building Entry Improvements

Building 70 Second Floor Access Bridge	070-0-U		State	Yes
--	---------	--	-------	-----

Building Entry Improvements

Building 115, Chase Hall Access	115-0--		State	Yes
---------------------------------	---------	--	-------	-----

Building Entry Improvements

Building 8 Door Replacement	008-0--		State	No
-----------------------------	---------	--	-------	----

Building Entry Improvements

Building 14, Pilling Southeast Ramp Improvement	014-0-L		State	No
---	---------	--	-------	----

Building Entry Improvements

Building 80 Ramp Improvements	080-0--		State	No
-------------------------------	---------	--	-------	----

PROJECT TYPE	Automatic Door Installation					
	Priorities	Type 1	Program 3	Use na	Severity 3	

Description Automatic door installation in high-use, high-profile buildings. Additionally at the Health Center and Disabled Student Services.

Project List Status All anticipated projects will be listed in the project list, project list incomplete.

State Projects		<input type="checkbox"/> = To Be Determined	Facility Space	Responsibility	Complete?
<small>Automatic Door Installation</small>					
Administration (Bldg#1)	001-0--	<input type="checkbox"/>		State	Yes
<small>Automatic Door Installation</small>					
Library (Bldg#35)	035-0--	<input type="checkbox"/>		State	Yes
<small>Automatic Door Installation</small>					
Student Services (Bldg#124)	124-0--	<input type="checkbox"/>		State	Yes

ASI Projects		<input type="checkbox"/> = To Be Determined	Facility Space	Responsibility	Complete?
<small>Automatic Door Installation</small>					
El Corral Bookstore (Bldg#65)	065-0--	<input type="checkbox"/>		ASI	Yes
<small>Automatic Door Installation</small>					
University Union (Bldg#65)	065-0--	<input type="checkbox"/>		ASI	Yes

Health Center Projects		<input type="checkbox"/> = To Be Determined	Facility Space	Responsibility	Complete?
<small>Automatic Door Installation</small>					
Health Center, Main Level (Bldg#27)	027-0-U	<input type="checkbox"/>		Health Center	Yes

PROJECT TYPE	Basic Mobility Access to Instruction					
	Priorities	Type 2	Program 1	Use 2	Severity 1	

Description Generally new elevators or ramps for access to entire floor levels.

Project List Status All anticipated projects will be listed in the project list, project list incomplete.

State Projects		<input type="checkbox"/> = To Be Determined	Facility Space	Responsibility	Complete?
<small>Basic Mobility Access to Instruction</small>					
Pilling Building (Bldg#14) Third Floor Access	014-0-U	<input type="checkbox"/>		State	Yes
<small>Basic Mobility Access to Instruction</small>					
Engineering West (Bldg#21) North Wings Additional Elevator	021-0--	<input type="checkbox"/>		State	Yes
<small>Basic Mobility Access to Instruction</small>					
Wheelchair Emergency Evacuation Chairs Phase I	STA----	<input type="checkbox"/>		State	Yes
<small>Basic Mobility Access to Instruction</small>					
Wheelchair Emergency Evacuation Chairs Phase II	STA----	<input type="checkbox"/>		State	Yes
<small>Basic Mobility Access to Instruction</small>					
Building 38, Math Access	PAT----	<input type="checkbox"/>		State	No

PROJECT TYPE

Program Accommodations for Access to Instruction

Priorities

Type na

Program na

Use na

Severity na

Description Moving programs from inaccessible space to accessible space.

Project List Status Only completed projects will be listed in the project list, project list incomplete.

State Projects



= To Be Determined

Facility Space Responsibility Complete?

Program Accommodations for Access to Instruction

Air Conditioning Building Second Floor Lab Relocation.

012-0--

State



Program Accommodations for Access to Instruction

Pilling Building Third Floor Lab Relocation.

020-0--

State



Program Accommodations for Access to Instruction

Science North Annex Second Floor Lab Relocation

053-A--

State



PROJECT TYPE**Restroom Access Phase I****Priorities****Type** 2**Program** na**Use** na**Severity** na**Description**

In instructional, public or student services uses AND where restrooms barriers are a major inconvenience or worse, upgrade one set of restrooms in each building and install directional signs at remaining restrooms.

Accessible Restroom Map

http://www.afd.calpoly.edu/facilities/accessibility/Accessible_Restrooms.pdf

Restroom Access Strategy

http://www.afd.calpoly.edu/facilities/accessibility/Restroom_Access_Strategy.pdf

Project List Status

All anticipated projects will be listed in the project list, project list complete, projects details incomplete.

State Projects

= To Be Determined

Facility Space Responsibility Complete?

Restroom Access Phase I

Restroom Access Phase I, Building 1, Administration

001-0--

0202-00

State

Yes

Restroom Access Phase I

Restroom Access Phase I, Building 2, Education

002-0--

0002-00

State

Yes

Restroom Access Phase I

Restroom Access Phase I, Building 4, Research & Dev.

004-0--

0102-00

State

Yes

Restroom Access Phase I

Restroom Access Phase I, Building 20, Engineering East

020-0--

0209-00

State

Yes

Restroom Access Phase I

Restroom Access Phase I, Building 21, Engineering West

021-0--

0004-00

State

Yes

Restroom Access Phase I

Restroom Access Phase I, Building 24, Food Processing

024-0--

0101-00

State

Yes

Restroom Access Phase I

Restroom Access Phase I, Building 26, Graphic Arts

026-0--

0119-00

State

Yes

Restroom Access Phase I

Restroom Access Phase I, Building 28, Alumni Center

028-0--

0008-00

State

Yes

Restroom Access Phase I

Restroom Access Phase I, Buildings 33/53, Fisher, Men's

033-0--

0234-00

State

Yes

Restroom Access Phase I

Restroom Access Phase I, Building 34, Dexter

034-0--

0136-00

State

Yes

Restroom Access Phase I

Restroom Access Phase I, Building 35, Library

035-0--

0106-00

State

Yes

Restroom Access Phase I

Restroom Access Phase I, Building 38, Math Downstairs

038-0-L

0150-00

State

Yes

Restroom Access Phase I

Restroom Access Phase I, Building 40, Engineering South

040-0--

0108-00

State

Yes

Restroom Access Phase I

Restroom Access Phase I, Building 42, Mott Gym

042-0--

0105-00

State

Yes

Restroom Access Phase I

Restroom Access Phase I, Building 44, Spanos Theater

044-0--

0231-00

State

Yes

Restroom Access Phase I

Restroom Access Phase I, Building 45, Music

045-0--

State

Yes

Restroom Access Phase I

Restroom Access Phase I, Building 47, Faculty Offices North

047-0--

0034-J0

State

Yes

Restroom Access Phase I

Restroom Access Phase I, Building 51, University House

051-0--

State

Yes

Restroom Access Phase I

Restroom Access Phase I, Building 52, Science

052-0--

0D33-00

State

Yes

Restroom Access Phase I

Restroom Access Phase I, Building 61, Spanos Stadium

061-0--

0103-00

State

Yes

Restroom Access Phase I	Restroom Access Phase I, Building 81, Hillcrest	081-0--	0015-00	State	Yes
Restroom Access Phase I	Restroom Access Phase I, Building 5, Architecture	005-0--		State	No
Restroom Access Phase I	Restroom Access Phase I, Building 8, Ag Engineering	008-0--	0114-00	State	No
Restroom Access Phase I	Restroom Access Phase I, Building 8A, Ag Shops	008-A--		State	No
Restroom Access Phase I	Restroom Access Phase I, Buildings 10/22, Ag / English	010-0--		State	No
Restroom Access Phase I	Restroom Access Phase I, Building 14, Pilling, Level 1	014-0-L	0109-00	State	No
Restroom Access Phase I	Restroom Access Phase I, Building 14, Pilling, Level 2	014-0-U	0241-00	State	No
Restroom Access Phase I	Restroom Access Phase I, Buildings 33/53, Fisher, Women's	033-0--	0233-00	State	No
Restroom Access Phase I	Restroom Access Phase I, Building 38, Math Upstairs	038-0-U	0224-00	State	No

ASI Projects = To Be Determined **Facility Space Responsibility Complete?**

Restroom Access Phase I	Restroom Access Phase I, Building 65, University Union	065-0--	0210-00	ASI	Yes
-------------------------	--	---------	---------	-----	-----

Corporation Projects = To Be Determined **Facility Space Responsibility Complete?**

Restroom Access Phase I	Restroom Access Phase I, Building 19, Dining	019-0--	0106-C0	Corporation	Yes
Restroom Access Phase I	Restroom Access Phase I, Building 112, Vista Grande	112-0--	0104-00	Corporation	No

Health Center Projects = To Be Determined **Facility Space Responsibility Complete?**

Restroom Access Phase I	Restroom Access Phase I, Building 27, Health Center, Upper	027-0-U	0129-00	Health Center	Yes
Restroom Access Phase I	Restroom Access Phase I, Building 27, Health Center, Lower	027-0-L	0015-00	Health Center	No

PROJECT TYPE**Restroom Access Phase II****Priorities****Type**

2

Program

na

Use

na

Severity

na

Description

In operational uses OR where barrier is minor, upgrade one set of restrooms in each building and install directional signs at remaining restrooms.

Accessible Restroom Map

http://www.afd.calpoly.edu/facilities/accessibility/Accessible_Restrooms.pdf

Restroom Access Strategy

http://www.afd.calpoly.edu/facilities/accessibility/Restroom_Access_Strategy.pdf

Project List Status

All anticipated projects will be listed in the project list, project list complete, projects details incomplete.

State Projects

= To Be Determined

Facility Space Responsibility Complete?

Restroom Access Phase II

Restroom Access Phase II, Building 36

036-0--

0111-00

State

Yes

Restroom Access Phase II

Restroom Access Phase II, Building 70, Facilities, Lower

070-0-L

0102-00

State

Yes

Restroom Access Phase II

Restroom Access Phase II, Building 70, Facilities, Upper

070-0-U

0200-A0

State

Yes

Restroom Access Phase II

Restroom Access Phase II, Building 11, Ag Science

011-0--

State

No

Restroom Access Phase II

Restroom Access Phase II, Building 13, Engineering

013-0--

State

No

Restroom Access Phase II

Restroom Access Phase II, Building 46/60, Crandall

046-0--

State

No

Restroom Access Phase II

Restroom Access Phase II, Building 74, Police

074-0--

State

No

Restroom Access Phase II

Restroom Access Phase II, Building 115, Chase

115-0--

State

No

Restroom Access Phase II

Restroom Access Phase II, Building 116, Jespersen

116-0--

State

No

Restroom Access Phase II

Restroom Access Phase II, Building 117, Heron

117-0--

State

No

Corporation Projects

= To Be Determined

Facility Space Responsibility Complete?

Restroom Access Phase II

Restroom Access Phase II, Building 15, Corp Administration

015-0--

Corporation

No

PROJECT TYPE	Restroom Access Phase III / DSA				
	Priorities	Type 2	Program 4	Use na	Severity 4

Description Restroom upgrades not listed in Phase I or II. Normally triggered by a remodel project requiring compliance with state code as enforced by the Department of the State Architect (DSA).

Accessible Restroom Map

http://www.afd.calpoly.edu/facilities/accessibility/Accessible_Restrooms.pdf

Restroom Access Strategy

http://www.afd.calpoly.edu/facilities/accessibility/Restroom_Access_Strategy.pdf

Project List Status Only completed projects will be listed in the project list, project list incomplete.

State Projects = To Be Determined **Facility Space Responsibility Complete?**

<small>Restroom Access Phase III / DSA</small>					
Restroom Access Phase III, Building 1, Administration	001-0--	0202-00	State	Yes	
<small>Restroom Access Phase III / DSA</small>					
Restroom Access Phase III 3, Business, Remaining Floors	003-0--	0116-00	State	Yes	
<small>Restroom Access Phase III / DSA</small>					
Restroom Access Phase III, Building 3, Business, 2nd Floor	003-0--	0211-00	State	Yes	
<small>Restroom Access Phase III / DSA</small>					
Restroom Access Phase III, Building 25, FOE all floors	025-0--	0114-00	State	Yes	
<small>Restroom Access Phase III / DSA</small>					
Restroom Access Phase III, Building 35, Library	035-0--	0106-00	State	Yes	
<small>Restroom Access Phase III / DSA</small>					
Restroom Access Phase III, Building 42, Mott Gym	042-0--	0105-00	State	Yes	
<small>Restroom Access Phase III / DSA</small>					
Restroom Access Phase III, Building 43A, Kinesiology	043-A--	0250-D0	State	Yes	
<small>Restroom Access Phase III / DSA</small>					
Restroom Access Phase III, Building 124, Student Services	124-0--	0118-00	State	Yes	

ASI Projects = To Be Determined **Facility Space Responsibility Complete?**

<small>Restroom Access Phase III / DSA</small>					
Restroom Access Phase III, Building 65, University Union	065-0--	0210-00	ASI	Yes	

PROJECT TYPE	Access to Non-Instructional, Space				
	Priorities	Type 3	Program 2	Use 3	Severity 1

Description Generally new elevators or ramps for access to entire floor levels.

Project List Status All anticipated projects will be listed in the project list, project list incomplete.

State Projects = To Be Determined **Facility Space Responsibility Complete?**

<small>Access to Non-Instructional, Space</small>					
Building 115, Chase Hall 2nd Floor Access	115-0--		State	No	
<small>Access to Non-Instructional, Space</small>					
Building 116, Jespersen Hall 2nd Floor Access	116-0--		State	No	
<small>Access to Non-Instructional, Space</small>					
Building 117, Heron Hall 2nd Floor Access	117-0--		State	No	

PROJECT TYPE**Service Counters**

Priorities	Type	3	Program	3	Use	na	Severity	3
------------	------	---	---------	---	-----	----	----------	---

Description Lowering a portion of a service counter for wheelchair access.**Project List Status** All anticipated projects will be listed in the project list, project list incomplete.**State Projects**

= To Be Determined

Facility Space Responsibility Complete?

Service Counters

Library Main Desk	035-0--		State	Yes
-------------------	---------	--	-------	-----

Service Counters

Building 70, Facilities downstairs	070-0-L		State	No
------------------------------------	---------	--	-------	----

Service Counters

Administration Cashiers & Other Service Counters	001-0--		State	<input type="checkbox"/>
--	---------	--	-------	--------------------------

Health Center Projects

= To Be Determined

Facility Space Responsibility Complete?

Service Counters

Health Center Main Desk	027-0-U		Health Center	Yes
-------------------------	---------	--	---------------	-----

PROJECT TYPE**Maintenance, Renovation & Remodel Related**

Priorities	Type	3	Program	3	Use	na	Severity	3
------------	------	---	---------	---	-----	----	----------	---

Description Minor barriers removed as part of ongoing campus operations.**Project List Status** Individual projects not listed. Listed below are typical categories.**Other Projects**

= To Be Determined

Facility Space Responsibility Complete?

Maintenance, Renovation & Remodel Related

Drinking Fountain Replacements	NON----		Other	Yes
--------------------------------	---------	--	-------	-----

Maintenance, Renovation & Remodel Related

Lever Handled Door Handle Installation	NON----		Other	Yes
--	---------	--	-------	-----

Maintenance, Renovation & Remodel Related

Room Signage Replacements	NON----		Other	Yes
---------------------------	---------	--	-------	-----

Maintenance, Renovation & Remodel Related

Plumbing Fixture Replacements	NON----		Other	<input type="checkbox"/>
-------------------------------	---------	--	-------	--------------------------

PROJECT TYPE**Other Barriers**

Priorities	Type	na	Program	na	Use	na	Severity	na
------------	------	----	---------	----	-----	----	----------	----

Description Barriers that do not fit into any other category.**Project List Status** Only completed projects will be listed in the project list, project list incomplete.**Projects**

= To Be Determined

Facility Space Responsibility Complete?

Other Barriers

No Projects Currently Listed				
------------------------------	--	--	--	--

PROJECT TYPE**Agricultural Unit Access**

Priorities

Type 2

Program 2

Use 2

Severity na

Description Basic Access to Cal Poly's 16 Agricultural Units.

Google Earth Map of Cal Poly's Ag Facilities

http://www.afd.calpoly.edu/facilities/accessibility/Ag-Units_Housing_Ranches.kmz**Project List Status** All anticipated projects will be listed in the project list, project list complete, projects details incomplete.**State Projects**

= To Be Determined

Facility Space Responsibility Complete?

Agricultural Unit Access

Crop Science Access (#17)

017-0--

State

Yes

Agricultural Unit Access

Dairy Milking Parlor Access (#18)

018-0--

State

Yes

Agricultural Unit Access

Dairy Creamery Access (#18A)

018-A--

State

Yes

Agricultural Unit Access

Escula Beef Center Access (#127)

127-D--

State

Yes

Agricultural Unit Access

Poultry Science Access (#150)

150-0--

State

Yes

Agricultural Unit Access

Animal Nutrition Center Access (#154)

154-A--

State

Yes

Agricultural Unit Access

Farm Shop Access (#9)

009-0--

State

No

Agricultural Unit Access

Beef Unit Access (#16)

016-0--

State

No

Agricultural Unit Access

Equine Unit Access (#32)

032-0--

State

No

Agricultural Unit Access

Environmental Horticultural Science Access (#48)

048-0--

State

No

Agricultural Unit Access

Beef Cattle Evaluation Center Access (#55)

055-0--

State

No

Agricultural Unit Access

Swine Unit Access (#56)

056-0--

State

No

Agricultural Unit Access

Veterinary Hospital Access (#57)

057-0--

State

No

Agricultural Unit Access

Cheda Ranch Unit Access (#121)

121-0-U

State

No

Agricultural Unit Access

Parker Ranch Unit Access (#122)

122-0-U

State

No

Agricultural Unit Access

Meats Processing Center Access (#155)

155-0--

State

No

PROJECT TYPE**Research Space Access**

Priorities	Type	3	Program	na	Use	na	Severity	na
------------	------	---	---------	----	-----	----	----------	----

Description Access to research space not funded by state money.**Project List Status** Only completed projects will be listed in the project list, project list incomplete.**State Projects**

= To Be Determined

Facility Space Responsibility Complete?

Research Space Access

Building 53 Annex Second Floor

053-A--

State

**Corporation Projects**

= To Be Determined

Facility Space Responsibility Complete?

Research Space Access

Cal Poly Marine Science Education & Research Center, Avila

228-0--

Corporation

**Other Projects**

= To Be Determined

Facility Space Responsibility Complete?

Research Space Access

Tech Park

083-0--

Other

**PROJECT TYPE****Barriers removed by Facility Demolition**

Priorities	Type	na	Program	na	Use	na	Severity	na
------------	------	----	---------	----	-----	----	----------	----

Description Many of these projects are also listed under other Project Types. See details.**Project List Status** Only completed projects will be listed in the project list, project list complete, projects details incomplete.**State Projects**

= To Be Determined

Facility Space Responsibility Complete?

Barriers removed by Facility Demolition

Building 12, Air Conditioning, Demolition

012-0--

State



Barriers removed by Facility Demolition

Bull Test

016-0--

State



Barriers removed by Facility Demolition

Old Dairy

018-0--

State



Barriers removed by Facility Demolition

Feed Mill

023-0--

State



Barriers removed by Facility Demolition

Slaughterhouse

039-0--

State



Barriers removed by Facility Demolition

Old Poultry

050-0--

State



Barriers removed by Facility Demolition

Science 52, North Wing demolition

052-0--

State



Barriers removed by Facility Demolition

Cottages Demolition

085-0--

State



Barriers removed by Facility Demolition

Crops House (Parson's Residence) Demolition

128-0--

State



PROJECT TYPE **Post 1990 Development Evaluation**

Priorities **Type** na **Program** na **Use** na **Severity** na

Description Evaluation of program access aspects of major projects constructed after 1990. Removal of barriers to facilitate program access.
 Post 1990 Development Map
http://www.afd.calpoly.edu/facilities/accessibility/Post_1990_Construction_Map.pdf

Project List Status All anticipated projects will be listed in the project list, project list incomplete.

State Projects = To Be Determined **Facility Space Responsibility Complete?**

<small>Post 1990 Development Evaluation</small>				
PAC Drinking Fountain	006-0--		State	Yes
<small>Post 1990 Development Evaluation</small>				
PAC Main Floor Wheelchair Seating	006-0--		State	Yes
<small>Post 1990 Development Evaluation</small>				
PAC Ticket Booth	006-0--		State	Yes
<small>Post 1990 Development Evaluation</small>				
Sports Complex Additional Parking	160-0--		State	Yes
<small>Post 1990 Development Evaluation</small>				
PAC Stage Access	006-0--		State	No

PROJECT TYPE **Housing Programs Access**

Priorities **Type** na **Program** na **Use** na **Severity** na

Description Program access plan to Cal Poly's 6,000 on-campus housing spaces
 Housing Access Map
http://www.afd.calpoly.edu/facilities/accessibility/Housing_Access.pdf

Project List Status Only completed projects will be listed in the project list, project list incomplete.

Projects = To Be Determined **Facility Space Responsibility Complete?**

<small>Housing Programs Access</small>				
No Projects Currently Listed				

PROJECT TYPE **Agricultural Student Housing Access**

Priorities **Type** na **Program** na **Use** na **Severity** na

Description Program access plan to Cal Poly's approximately 50 agricultural student housing spaces
 Google Earth Map of Cal Poly's Ag Facilities
http://www.afd.calpoly.edu/facilities/accessibility/Ag-Units_Housing_Ranches.kmz

Project List Status Only completed projects will be listed in the project list, project list incomplete.

Projects = To Be Determined **Facility Space Responsibility Complete?**

<small>Agricultural Student Housing Access</small>				
No Projects Currently Listed				

PROJECT TYPE	Ranch House Access			
	Priorities	Type na	Program na	Use na Severity na
Description	Program access plan to Cal Poly's five staff-occupied ranch houses. Google Earth Map of Cal Poly's Ag Facilities http://www.afd.calpoly.edu/facilities/accessibility/Ag-Units_Housing_Ranches.kmz			
Project List Status	Only completed projects will be listed in the project list, project list incomplete.			
	Projects	<input type="checkbox"/> = To Be Determined	Facility Space	Responsibility Complete?
<small>Ranch House Access</small>				
No Projects Currently Listed				

PROJECT TYPE	Agricultural Ranch Access			
	Priorities	Type na	Program na	Use na Severity na
Description	Program access plan to Cal Poly's 4,700 Acres of ranch land. Google Earth Map of Cal Poly's Ag Facilities http://www.afd.calpoly.edu/facilities/accessibility/Ag-Units_Housing_Ranches.kmz			
Project List Status	Only completed projects will be listed in the project list, project list incomplete.			
	Projects	<input type="checkbox"/> = To Be Determined	Facility Space	Responsibility Complete?
<small>Agricultural Ranch Access</small>				
No Projects Currently Listed				

PROJECT TYPE	Spanos Stadium Access Projects							
	Priorities	Type 1	Program 1	Use 1 Severity 1				
Description	Projects resulting from ADA enforcement actions.							
Project List Status	Only completed projects will be listed in the project list, project list incomplete.							
	State Projects	<input type="checkbox"/> = To Be Determined	Facility Space	Responsibility Complete?				
<small>Spanos Stadium Access Projects</small>								
New Southern Bleachers					061-0--		State	Yes
<small>Spanos Stadium Access Projects</small>								
Spanos East/West Bleachers Path					061-0--		State	Yes
<small>Spanos Stadium Access Projects</small>								
Spanos Stairway / Ramp Protruding Object & Handrails					061-0--		State	Yes
<small>Spanos Stadium Access Projects</small>								
Spanos Suite Access					061-0--		State	Yes
<small>Spanos Stadium Access Projects</small>								
Spanos Suite Level Restroom Upgrade					061-0--	0321-00	State	Yes
<small>Spanos Stadium Access Projects</small>								
Spanos Ticket Windows					061-0--		State	Yes
<small>Spanos Stadium Access Projects</small>								
Accessible seating and restrooms in eastern bleachers					061-0--		State	No